CE Staff 1/22/03

Meetkwl JH - remove from master schedule (confirm)

Bennie Good - network scanner (between)

JH short term -

→ need revised draft report date

→ have data for SDS now (SAB)

↳ link to SDS preparation

☆ time for SAB prep - 2 weeks

☆ SAB d

JH long term -

↳ mos research project - BLN

Lab analysis - complete

COHb - key analysis [for SDS]

by Feb Friday tables

revise

Nancy - to provide updated data for report (HDR)

Sergeo St

Lab analysis - end of March

data analysis

↳ output

↳ begin draft report

driven by MI/MV validation

Data analysis plan - Rev. date - 3/12/03

Dev/validation bioanalytical methods - 2/15/03

PM3006719893

Source: https://www.industrydocuments.ucsf.edu/docs/ggcj0001

LT SCOR – Data analysis plan – same as SF 3/12/03

~~3/10/03~~ 2/10/03

Lab analysis – Cent. end of May

Remove 3mos. repat
analysis – 4 weeks
Delete 3mos. report
– Data analysis end of May
– Revised report end of June
– (nput to SDS-JD
early July – ready by July 15
Email to NDS →

Reduce time needed – b/c
Less complex – # of biomarkers
vs. SCOR 6)

SCOR II Draft report / Final – 10 weeks (not 8)
Dev/Val. biomarkers – 2/14/03

Circulate Series IC – hard copies to CE
↳ incl. B2
↳ update w/ rev. report duration

PM3006719894

Source: https://www.industrydocuments.ucsf.edu/docs/ggcj0001